

AN ORDINANCE approving Change Order No. 1, (FINAL) RES. #1052-90, BEECHMONT-OSTEGO-PARKLAND WATER MAIN with SCHEIDLEMAN EXCAVATING, INC. in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA;


SECTION 1. That Change Order No. #1052-90, BEECHMONT-OSTEGO-PARKLAND WATER MAIN with SCHEIDLEMAN EXCAVATING, INC. in connection with the Board of Public Works and Safety, for:

is necessary to equate contract amounts for work actually performed and materials installed;


involving a net increase of Three Hundred Eighty-One and 67/100 Dollars (\$381.67).

all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

  
Councilmember

APPROVED AS TO FORM AND LEGALITY

  
J. Timothy McCaulay



**CHANGE ORDER**

Change Order No. One (Final)  
 Project No. \_\_\_\_\_  
 Name of Project Beechmont-Otsego-Parkland Water Main

Contract No. \_\_\_\_\_  
 Resolution No. 1052-89  
 Board Order No. 250-87  
 Date 5 June 1990

To: Scheidleman Excavating, Inc.  
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
1	3 LF	6" D.I. Water Main	13.31	39.93	
5	2 EA	6" x 22 $\frac{1}{2}$ " Ell	100.80		201.60
12	80 SF	Concrete Drive Restoration	2.75		220.00
Total Decrease				39.93	
Total Increase					421.60
Net ( <del>Decrease</del> ) (Increase)					381.67

The sum of \$ 381.67 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>63,749.16</u>
Current Contract Price Adjusted by Previous Change Order	\$ _____
New Contract Price Including This Change Order	\$ <u>64,130.83</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be unchanged. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Mark L. Swin (City Engineer) Date 6-11-90

Accepted by: Carol Allen (Contractor) Date 6-6-90

Approved by: Jerry L. Hitt (Director of Water Resources) Date 6-13-90

Approved by: [Signature] (Chm. Bd. of Works) Date 6-13-90

Approved by: [Signature] (Member Bd. of Works) Date 6-13-90

Approved by: [Signature] (Member Bd. of Works)

Attested by: Patricia Crick (Clerk) Date 6-13-90



Read the first time in full and on motion by Burns, seconded by Talarico, and duly adopted, read the second time by title and referred to the Committee on City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on \_\_\_\_\_, the \_\_\_\_\_, day of \_\_\_\_\_, 19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_ M., E.S.T.

DATED: 6-26-90

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Talarico, and duly adopted, placed on its passage. PASSED ~~LOST~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	<u>7</u>			<u>2</u>
BRADBURY	<u>✓</u>			
BURNS	<u>✓</u>			
EDMONDS	<u>✓</u>			
GIAQUINTA				<u>✓</u>
HENRY				<u>✓</u>
LONG	<u>✓</u>			
REDD	<u>✓</u>			
SCHMIDT	<u>✓</u>			
TALARICO	<u>✓</u>			

DATED: 7-10-90

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL) (SPECIAL) (~~ZONING MAP~~) ORDINANCE RESOLUTION NO. S-165-90 on the 10th day of July, 1990,

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

SEAL  
Charles S. Reed  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 12th day of July, 1990 at the hour of 10:00 o'clock A. M., E.S.T.

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 12th day of July, 1990, at the hour of 2:00 o'clock P. M., E.S.T.

Paul Helmke  
PAUL HELMKE, MAYOR



Admn. Appr.

TITLE OF ORDINANCE: Change Order #1 (Final) Res. #1052-90, Beechmont-Otsego, Parkland Water Main

DEPARTMENT REQUESTING ORDINANCE: Board of Public Works & Safety

SYNOPSIS OF ORDINANCE: Change Order #1 (Final) for Res. #1052-90, Beechmont-Otsego-Parkland Water Main is necessary to equate contract amounts for work actually performed and materials installed. Scheidleman Excavating is the contractor.

EFFECT OF PASSAGE: To facilitate completion of project.

EFFECT OF NON PASSAGE:

*J-98-06-44*

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$381.67 Increase

ASSIGNED TO COMMITTEE:

BILL NO. S-90-06-44

REPORT OF THE COMMITTEE ON CITY UTILITIES

PAUL M. BURNS, CHAIRMAN  
MARK E. GIAQUINTA, VICE CHAIRMAN  
HENRY, LONG, TALARICO

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order  
No. 1, (FINAL) RES. #1052-90, BEECHMONT-OSTEGO-PARKLAND  
WATER MAIN with SCHEIDLEMAN EXCAVATING, INC. in connection  
with the Board of Public Works and Safety of the City of Fort  
Wayne, Indiana





HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION  
AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID  
(ORDINANCE) (~~RESOLUTION~~)

DO PASS

DO NOT PASS

ABSTAIN

NO REC

DATED: 7-10-90

Sandra E. Kennedy  
City Clerk